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May 14, 1996 

Mr. Joseph Joyce 
BRAe Environmental Coordinator 
U.S. Marine: Corps Air Station - ElToro 
P. O. Box 95001 
Santa Ana, California 92709-5001 

REQUEST FOR EXTENSIONS To THE FEDERAL F ACILI'!Y AGREEMENT (FF A) 

SCHEDULES, OPERA.BLE UNIT (OU) 1 AND 2A, MARINE CORPS AIR STATION (MCAS) 
ELToRO 

Dear Mr. Joyce: 

The California Environmental Protection Agency (CallEPA) is in receipt of your 
letters dated April 15, 1996 and April 24, 1996 requesting extensions of the deadlines set forth 
in Appendix A of the FFA for OU-1 and OU-2A. As indicated in yoqr letters, a six-month 
extension is needed for OU-l to allow MCAS EI Toro to evaluate additional alternatives for 
the offsite principal aquifer groundwater plume. The extension will move the due date for 
OU-l Draft Final Interim Action Feasibility Study (IAFS) to August 9, 1996. Consequently, 
the due dates for the draft Final Proposed Plan and Draft Interim Record of Decision will be 
moved to August 9, 1996 and November 22, 1996, respectively .. As for OU-2A, a five-week 
extension will allow coordination and planning ",iith OU-l Draft Final IAFS currently being 
prepared under a separate contract. The due date for submittal of the Draft Feasibility Report 
for OU-2A will be extended to July 25, 1996. This will move the due date of OU-2A Draft 
Proposed Plan and the Draft Record of Decision to November 25, 1996 and January 20, 1997, 
respectively. 

The Department of Toxic Substances Control concurs with the USEPA that a good 
cause exists for an extension of the FFA schedules pursuant to Section 9.2(g) of the FFA. 
Therefore, the requested extensions ar~ hereby granted. We look forward to working with 
Y0U to f~cilitate cleanup efforts at Marine Corps Air Station El Toro. If you have any 
questions, please call me at (310) 590-4856 . 

cc: See Next Page 
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If'( {~1 E. Sca , ra' , 
Chief, South -rn California Operations 
Office of Military Facilities 
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cc: Ms. Julie Anderson, Director 
Federal Facilities Cleanup Office 
U. S. Environmental Protection Agency 
Region IX, Code H-9-2 
75 Hawthorne Street 
San Francisco, California 94105-3901 

Ms. Bonnie Arthur 
U. S. Environmental Protection Agency 
Region IX 
Hazardous Waste Management Division, H-9-2 
75 Hawthorne Street 
San Francisco, California 94105-3901 

Mr. Lawrence Vitale 
Remedial Project Manager 
California Regional Water Quality Control Board 
Santa Ana Region 
3737 Main Street, Suite 500 
Riverside, California 92501-3339 

Commanding General 
Assistant Chief of Staff, Environmental 
Marine Corps Air Station-El Toro 
P. O. Box 95001 
Santa Ana, California 92709-500 I 

Mr. William R. Mills, Jr., P.E. 
General Manager 
Orange County Water District 
10500 Ellis Avenue 
P.O. Box 8300 
Fountain Valley, California 92728-8300 

Lt. Hope Katcharian 
Director, Environmental Engineering Division, (lAU) 
Marine Corps Air Station-El Toro 
P. O. Box 95001 
Santa Ana, California 92709-5001 
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cc: Mr. Andy Piszkin 
Remedial Project Manager 
Naval Facilities Engineering Command 
Southwest Division 
1220 Pacific Highway 
San Diego, California 92132-5187 


